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Bracken County Judicial Center Project Development Board 

Minutes of Regular Meeting June 29, 2010 

 

The Regular meeting was called to order at 5:00 p.m. by Chairperson CJE Gary Riggs. 

Roll call was completed as follows: 

 

Members Present: W. Todd Walton II, District Judge, District #19 

   Kathy Free, Bracken County Circuit Clerk 

   John Corlis, Mayor Brooksville 

   Ed Rudd, Attorney 

   David Whitaker 

Stockton B. Wood, Circuit Judge, 19
th

 Judicial Circuit 

 

Absent:    Tim Figgins, Bracken County Magistrate, District #4 

  

************ 

Motion by Kathy Free , seconded by Tim John Corlis to accept/approve the minutes of the regular meeting 

May 25, 2010 with no corrections made.  

Vote being unanimous. 

 

RSA: Michael George with RSA advised the board that a representative from RSA will be at 

the CFSE Meeting on Jule 20, 2010.   

 

Sherman-Carter-Barnhart: 

Ben Sorrell advised that they have already submitted the packet of Phase A Design 

(Construction) to AOC. 

 

Property & Trace Creek Construction (Update): 

Ed Sorrell advised the Board that there have been some weather delays on the site work 

with all the rain.  The contractors have worked aggressively, for long hours to get caught 

up.  It will be complete in approximately 2 weeks.  The received site and inspection 

approval this week. The slab and foundation will begin next week.  They expect a 90 day 

turn around.  

 

Ben Sorrell, SCB advised that the Judicial Site will be sitting idle for 5-6 months after 

the site package is complete and before the general package begins. In order for the 

bank to function during this period, a portion of the asphalt parking lot on AOC 

property will need to be installed along with associated storm drainage 

improvements.  Ben will be doing drawings this week and there will be some change 

orders in the near future. 

 

Judge Riggs advised that there are a few issues with water draining down the hill behind 

the judicial site towards the old pool.  The County has cut a new ditchline and 

redirected the flow.  There will eventually be another drain installed at the bottom of 

the hill at the end of the old street to further improve storm drainage conditions. When 

grass is sewn it will also make things a little better by slowing storm water runoff..    

 

Payment Approval 

Upon Motion of Stockton Wood, seconded by Kathy Free that Schedule A (Attachment 

#1) be approved for payment, contingent upon AOC approval.  

Vote being unanimous. 

 

  Meeting Date Changed 

Upon Motion of Stockton Wood, seconded by Ed Rudd that the meetings of the Bracken 

County PDB be held each month on the LAST Tuesday of the month (instead of the 4
th

 

Tues) at 5:00 p.m. in the Courtroom of the Bracken County Courthouse.  
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Vote being unanimous.  

 

 

 

The next meeting of the PDB will be Tuesday, July 27, 2010 at 5:00 p.m. 

Unless otherwise decided, in that case the judge will contact all board members.  

 

Adjournment:  A motion was made by Stockton Wood, seconded by Ed Rudd to adjourn the meeting of 

the Bracken Co. PDB. 

 Vote being unanimous.  

   

   

                       ~Tina K. Teegarden, Secretary 


